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Engineering Change Request ECR Number R09679W 

Initiator: Leon Date: 2025.10.28 

Part number description 

Ite
m 

K3 Code 

material part numbers 

Drawing/ 

Doc Number 

Version of current 

related document 
New Version 

1 N/A C-HVSLS600082XXXX E F 

2 N/A C-HVSLS600082XXS04 1 2 

Reason of change: 

□Customer requirement (list the feasibility analysis of customer specification:                            )   

□Supplier request  (list the PCR number:                                     ） 

■internal improvement       □corrective        □other 

Please describe here in detail:                         

Reason for change: 
Market feedback indicates that currently, shielding components need to be wired first and then pushed in, 
which is an inconvenient process and results in low assembly efficiency. 

Changed content： 

Optimize the assembly method, use shielding rings and pre-installed shielding parts to enhance assembly 
efficiency. 

Change level and impact assessment (Please tick in the appropriate position) 

Chang
e level 

Change content 

Concerned 
area(Shenz

hen, 
Hermosillo, 
Chennai) 

Whether to notify the 
customer 

Level 1 

□Operator change  □It is not necessary to 

notify the customer for 
approval 

□Correct the clerical errors of the drawing, BOM, etc., and 

this change will not affect the production process 
 

Level 2 

□Change of Main production equipment or tools/Jigs  ■Customers should be 

notified for approval 

□It is not necessary to 

notify the customer for 
approval, the reasons are 
as follows: 

□Change of main measuring equipment or tools/Jigs  

□Appearance changes that do not affect product functions  

□Changes in production process or processing technology  

□Product structure or specification changes that have not 

been transferred to mass production 
 

■Product structure or specification changes that have 

been transferred to mass production 
 

□Supplier's production process change or supplier's 

production site change or addition or replacement of 
suppliers 

 

Level 3 

□Change of production site  

□Customers should be 

notified for approval 

□Product material changes  

□Change of packaging method  

□Changes proposed by the customer  
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Before change 

 

After change 

 

Disposition of old materials 

  □Rework        ■Use as it is            □scrap      

  □Other (please describe)：                                      . 

□N/A 

Expect date to switch to 
new material 

2026.3.30 

Approval by the supervisor of requester.: Approval by the head manager of the request dept.: 

Customer approval： 

 □Approved            □No approved             □Conditional approval（please describe）： 

 

Signature：                                                                             Date： 

Remark: 

 


